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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Finance and Administration Cabinet

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Project Manager:

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi CPBOC-12/01/10

Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas CPBOC-1/01/11

Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade CPBOC-1/01/11

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley CPBOC-11/01/10

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System II Multi Awaiting Initiation by Agency2010-2012

General Government Cabinet/Military Affairs

Construct Administration Building - Disney Training 
Center

Knox Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop - Northern Kentucky Multi Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 2 - London Laurel Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 6 - Jackson Breathitt Awaiting Initiation by Agency2010-2012

Construct General Warehouse Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Multi-Purpose Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010
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2011-1(January)

Construct Parts Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Roadway and Sewage Plant - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg Awaiting Initiation by Agency2010-2012

Extend Utility Lines - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Install Backup Generators - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Parking Improvements - Bluegrass  Station Fayette Awaiting Initiation by Agency2010-2012

Roof Replacement and Repair - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home (Hardin) Hardin Awaiting Initiation by Agency2008-2010*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Renovate Oakwood Specialty Clinic Pulaski Awaiting Initiation by Agency2010-2012*

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell Madison Awaiting Initiation by Agency2010-2012

Construct Bio-Fuels Research Facility Madison Awaiting Initiation by Agency2010-2012

Construct EKU Early Childhood Center Madison Awaiting Initiation by Agency2010-2012

Construct Energy Research Building Madison Awaiting Initiation by Agency2010-2012

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct North Residential District Retail Unit Madison Awaiting Initiation by Agency2010-2012

Construct Regional Health Facility Madison Awaiting Initiation by Agency2010-2012
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2011-1(January)

Construct Student Athlete Support Facility Madison Awaiting Initiation by Agency2010-2012

Purchase of Adjacent Property Madison Awaiting Initiation by Agency2008-2010

Renovate Blanton House Madison Awaiting Initiation by Agency2010-2012

Renovate HVAC Systems Madison Awaiting Initiation by Agency2010-2012

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2010-2012

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010 Franklin Awaiting Initiation by Agency2010-2012

Construct New Residence Hall Phase III Franklin Awaiting Initiation by Agency2010-2012

Purchase Research Vessel Franklin CPBOC-1/01/11

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County Carroll Awaiting Initiation by Agency2010-2012

Acquisition of Park Hills Property - Gateway CTC Kenton Awaiting Initiation by Agency2010-2012

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2010-2012

Construct CPAT Center, State Fire and Rescue Training Multi Awaiting Initiation by Agency2010-2012

Design Newtown Campus Phase II Fayette Awaiting Initiation by Agency2010-2012

Renovate Academic/LRC Building - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012
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Renovate Building for Skilled Crafts Training Center - 
WKCTC

McCracken Awaiting Initiation by Agency2010-2012

Renovate Downtown Campus Phase II - JCTC - Additional Jefferson Awaiting Initiation by Agency2010-2012

Renovate Telford Hall, Lees Campus - Hazard CTC Perry Awaiting Initiation by Agency2010-2012

AgencyProject Manager:

Postsecondary Education Cabinet/Eastern Kentucky University

Construct Eastern Kentucky University Hotel/Learning 
Center

Madison Planning2010-2012

Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

Comments: The agency would like to keep this open in hopes of getting future funding.

Construct Transportation Tech Bldg. Boone Campus-Gateway 
CTC

Boone Awaiting Initiation by Agency2010-2012

Postsecondary Education Cabinet/Morehead State University

Const. Athletic Admin. & Sports Performance Building Rowan Awaiting Initiation by Agency2010-2012

Construct Classroom/Lab Building - Browning Orchard Rowan Awaiting Initiation by Agency2010-2012

Construct Food Service/Retail and Parking Structure Rowan Awaiting Initiation by Agency2010-2012

Construct Honors College Facility Rowan Awaiting Initiation by Agency2010-2012

Construct Plant Facilities Rowan Awaiting Initiation by Agency2010-2012

Construct Residential Facility - University Farm Rowan Awaiting Initiation by Agency2010-2012

Health Science Classroom Building - Design Rowan Awaiting Initiation by Agency2004-2006*

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2010-2012
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Reconstruct Central Campus Rowan Awaiting Initiation by Agency2010-2012

Renovate Academic Center and Tennis Team Facilities Rowan Awaiting Initiation by Agency2010-2012

Renovate West Mignon Residence Hall Rowan Awaiting Initiation by Agency2010-2012

Replace Exterior Precast Panels - Nunn Hall Rowan Awaiting Initiation by Agency2010-2012

Retube Coal Fired Boilers Rowan Awaiting Initiation by Agency2010-2012

Upgrade Fire Alarms Rowan Awaiting Initiation by Agency2010-2012

Tourism, Arts & Heritage Cabinet/KY Horse Park

Construct the American Morgan Horse Pavilion Fayette In ConstructionCPBOC-8/01/09 90 12/31/10

Comments: The Morgan Horse association is seeking funding to complete the project.

Avery, MarcProject Manager:

General Government Cabinet/Military Affairs

Harold L. Disney Training Center Solar Energy 
Improvement project

In ConstructionCPBOC-7/01/10 70 10/01/10

Comments: Due to additional funding; additional solar panals, thus capacilty will be added to the Facility.  Completion is dependant on 
deliver; but, is expected early in 2011.

WHFRTC Install Solar Panels project In ConstructionCPBOC-7/01/10 70 10/01/10

Comments: Due to additional funding; additional solar panals, thus capacilty will be added to the Facility.  Completion is dependant on 
deliver; but, is expected early in 2011.

Postsecondary Education Cabinet/Morehead State University

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 95 12/01/08 12/01/08*

Comments: Boiler #3 was sucessfully started and tuned.  A successful EPA Test was conducted.  Boiler #2 was also successfully started and 
tuned.  Boler #2 was able to meet it's rated load and then some; supplying steam to the campus during very cold weather.  Boiler #2 will need 
to be retested.

Boggess, DavidProject Manager:

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
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2011-1(January)

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski In Construction2006-2008 96 10/15/10*

Comments: The 96% complete included CO#4.  CO#4 is being prepared for approval and includes the additional pumps and piping in the Mech Room of 
Bldg 301.

Bohart, KeithProject Manager:

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge In Construction2008-2010 30 06/01/11*

Comments: Project is moving forward in spite of the weather. New addition floor pored, walls are up, roof trussed in place.

General Government Cabinet/Military Affairs

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Construct Joint Support Operations Center Phase IV Laurel In Construction2010-2012 10 06/24/11

Comments: Project just starting. weather is causing slowness on site work. Shop drawings are being submitted for review and approval.

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 70 03/17/11

Comments: buildings are progressing fine. the tarmac and taxiway are slow due to weather.

Joint Support Counter Drug Operations Center, Ph II Laurel Complete/In WarrantyCPBOC-3/01/08 100 08/09/09 11/19/10

Justice and Public Safety Cabinet/Corrections

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 99 04/13/10*

Comments: Contractor is finishing added change orders for the owner.

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 99 11/20/10*

Comments: A change order for additional work is in process and should be completed by spring.
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2011-1(January)

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Minor Clark Hatchery Renovation Awaiting Initiation by Agency2010-2012

Comments: Due to more project than funds, the Pfeiffer Hatchery will be designed and bid before we start on the Minor Clark Hatchery.

Pfeiffer Hatchery Renovation Design/Phase B2010-2012

Comments: Project is in Phase B design.

Casebier, AndyProject Manager:

Commerce Cabinet/Parks

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Grayson Lake-Golf Course Completion Carter Complete/Closed Out2004-2006 100 05/17/08 05/17/08*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Replacement of Eastern State Hospital Fayette In Construction2008-2010 8 12/15/12

Comments: Project underway. Bid Pack 1 (Earthwork and Bridge) are in progress. Construction underway with footing installation.

Postsecondary Education Cabinet/KY Community and Technical College System

Ashland Technology Center (combined auth) Boyd Complete/Not Closed Out2004-2006 100 11/15/09 06/12/10*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd Complete/Not Closed Out2006-2008 100 11/15/09 06/12/10*

Cottongim, BrianProject Manager:

General Government Cabinet/Military Affairs

Construct Field Maintenance Shop 8 Conversion Jefferson Complete/In Warranty2008-2010 100 01/20/09 01/10/10

Install Power Generators Muhlenberg Design/Phase B2010-2012

Postsecondary Education Cabinet/KY Community and Technical College System

Renovate Simulated Mine - Harlan Campus Harlan Complete/In Warranty2006-2008 100 03/07/09 03/01/10
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2011-1(January)

Dunagin, JoeProject Manager:

Justice and Public Safety Cabinet/Corrections

Kentucky State Reformatory Renovate, Upgrade, Replace Oldham Design/Phase C2010-2012*

Engelman, BernieProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Capital Annex Roof Replacement project Franklin In ConstructionCPBOC-7/01/10 50 02/14/11

Central Lab Roof Replacement Franklin Complete/In WarrantyCPBOC-10/01/09 100 12/01/10 11/10/10*

General Government Cabinet/Military Affairs

Construct Armory Readiness Center - Burlington Boone Planning2010-2012

Construct Joint Forces Readiness Center Phase I - 
Frankfort

Franklin Planning2010-2012

Expand State Emergency Operations Center - Frankfort Franklin Awaiting Initiation by Agency2010-2012

Grigalis, ZigProject Manager:

General Government Cabinet/Veteran's Affairs

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup Complete/In Warranty2006-2008 100 08/24/10 08/24/10*

Comments: Cemetery operational. Some landscape items wait for spring weather. Few warranty items to correct.

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Harris, RonProject Manager:

General Government Cabinet/Military Affairs

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Comments: NO CHANGE
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2011-1(January)

Construct Vault - Bluegrass Station Fayette Design/Phase C2010-2012

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/Not Closed OutCPBOC-6/01/08 100 05/05/09 05/05/09

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children Franklin In ConstructionCPBOC-12/01/08 30 03/20/11

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Comments: no change in status

Construct Aquaculture Production Tech Lab Franklin In Construction2006-2008 10 03/26/11

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Design/Phase ACPBOC-12/01/09

Land Grant Farm Facility Franklin Complete/In WarrantyCPBOC-12/01/05 100 04/25/10 04/25/10

Renovate Jackson Hall Franklin Complete/Not Closed Out2006-2008 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase C2008-2010

Comments: Using Agency had enough money to complete 50% Phase C documnents and is looking for more money to complete.

LCC Classroom/Lab Building Fayette Design/Phase B2004-2006*
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Hatcher, ButchProject Manager:

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*

Horse Park Indoor Arena - Design Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*

Outdoor Equine Event Stadium Fayette Complete/Not Closed Out2006-2008 100 04/10/09 04/14/09*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Design/Phase A2006-2008*

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*

Spindletop Renovation for Advanced Battery Research Fayette Design/Phase C2010-2012*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

Justice and Public Safety Cabinet/Juvenile Justice

Upgrade Fire Safety/Repair Morehead YDC Rowan In Construction2006-2008 68 02/14/11*

Postsecondary Education Cabinet/KY Community and Technical College System

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*

Construct Area 9 Training Bldg State Fire & Rescue Rowan Awaiting Initiation by Agency2004-2006

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Construct Campus Recreation Center Rowan In Construction2008-2010 86 04/19/11
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2011-1(January)

Construct Center for Health, Education, and Research 
(combined auth)

Rowan Complete/In Warranty2006-2008 100 04/20/10 04/28/10*

Construct Classroom to the Community Facility Rowan Design/Phase A2010-2012

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

NASA Space Science Center (combined auth) Rowan Complete/Not Closed Out2004-2006 100 02/27/09 03/09/09*

Space Science Center-Completion Rowan Complete/Not Closed Out2006-2008 100 02/27/09 03/09/09*

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette In ConstructionCPBOC-3/01/09 74 02/01/11

Construct Equine Barns and Covered Walkway Fayette Complete/In WarrantyCPBOC-4/01/09 100 05/10/10 09/10/10

Keene, HenryProject Manager:

Justice and Public Safety Cabinet/Juvenile Justice

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/Not Closed Out2006-2008 100 02/03/09 03/16/09*

Postsecondary Education Cabinet/KY Community and Technical College System

Advanced Manufacturing Technology Center - Gateway Boone Complete/In Warranty2006-2008 100 06/01/10 06/01/10*

Construct Administration Building, Phase I - Maysville 
CC

Mason Complete/In Warranty2006-2008 100 01/05/10 01/05/10*

Construct Cosmetology Building - Ashland CTC Boyd Design/Phase B2010-2012

Gateway CTC - Expand Edgewood Campus Kenton Complete/Not Closed Out2004-2006 100 09/12/08 09/03/08*

Renovate Classroom Facility Phase I Urban Campus - 
Gateway

Boone Awaiting Initiation by Agency2010-2012

Postsecondary Education Cabinet/Morehead State University
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2011-1(January)

Renovate Alumni Tower Residence Hall Rowan Complete/In Warranty2008-2010 100 08/06/10 08/06/10

Renovate East Mignon Residence Hall Rowan Design/Phase A2010-2012

Renovate Mignon Tower Residence Hall Rowan In Construction2008-2010 50 05/04/11

Maggard, JimProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase C2006-2008

Comments: Geotechnical report complete and plans in progress
Construction will depend upon Agency obtaining easements

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan In Construction2006-2008 98 11/26/08

Comments: Contractor in process of repairing leaks in system installed as part of current contract

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 99 11/20/09

Comments: Contract is essentially complete and final reports are in progress

Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 65 05/23/11

Comments: 

Construction is continuing at a normal rate

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*

Comments: Most required land has be acquired and Agency is considering additional purchases

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation from FAA that additional funds are available for more work
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McGill, CarrollProject Manager:

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Complete/Not Closed Out2006-2008 07/25/09 06/30/09

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct Business Technology Center - Phase II Madison In Construction2004-2006 60 07/30/11*

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*

Construct Science Building (combined auth) Madison In Construction2006-2008 10 05/25/12*

Construct Stratton Building Addition Madison In Construction2008-2010 10 01/18/12

Library Studio for Academic Creativity Madison Complete/In Warranty2006-2008 100 11/15/10 10/20/10

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*

Renovate Residence Hall (Walters Hall) Madison Complete/In Warranty2008-2010 100 08/20/10 08/10/10

Science Complex (Design) Madison Other2004-2006*

Comments: Design of the New Science Building-Phase 3 is complete and under construction.

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/KY Community and Technical College System

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 08/13/09 10/04/05

Meyer, JoeProject Manager:
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Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Transportation Cabinet/Gen Admin & Support (Transp)

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

Morgan, PaulProject Manager:

Commerce Cabinet/Parks

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg In ConstructionCPBOC-4/01/10 20 03/31/11

Comments: Design-build project.  Final document review scheduled for Jan 5, 2011.

Construct Fire Rescue Training Center - WHFRTC Muhlenberg A/E Selection2010-2012

Comments: Pending selection of design consultants

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Replacement of Glasgow State Nursing Facility Barren Design/Phase C2010-2012*

Comments: Final Phase C review meeting scheduled for Jan 6, 2011

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Bowling Green Fire Training Center Warren In Construction2008-2010 88 03/28/11

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Novak, BillProject Manager:
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Finance and Administration Cabinet/Facilities & Support Services

Jones Building Renovation Franklin Complete/Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin Complete/In Warranty2004-2006 100 08/14/10 08/05/10*

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*

Comments: Project on hold awaiting construction funding.

Springfield Community and Technical College Washington Complete/Not Closed Out2006-2008 100 08/30/09 10/22/09*

Comments: There are some outstanding issues with the contractor that need to be resolved prior to closeout.

Transportation Cabinet/Gen Admin & Support (Transp)

Constr Crittenden Co Maint Facility & Salt Storage 
Structure

Crittenden Design/Phase A2010-2012*

Peden, RayProject Manager:

Commerce Cabinet/Parks

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Rermedial work still required to satisfy the requirements of the Corps of Engineers permit.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Postsecondary Education Cabinet/KY Community and Technical College System

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Phillips, FrankProject Manager:

Commerce Cabinet/Parks

Replace Sewer Plant - Pennyrile Christian In ConstructionCPBOC-8/01/07 69 12/26/10*
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02/22/2011
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2011-1(January)

Comments: waste water treatment plant and lift station installed except for electrical hookup.  Footings placed for metal bldg over plant.

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement Fayette In ConstructionCPBOC-11/01/09 88 02/08/11

Comments: water mains are installed and tested, tying buildings onto new system, preparing to test fire pump system, beginning to construct 
domestic line to north area.

Construct Roadway Repairs - Harold L. Disney Training 
Center

Knox In ConstructionCPBOC-3/01/10 19 03/26/11

Comments: Contractor excavating cut area, placed foundation for embankment and began bringing the embankment up.

Renovate Bluegrass Station Infrastructure Fayette In Construction2008-2010 88 01/09/11

Comments: Electrical substation installed, water mains installed except for domestic line to north, testing fire system pumps.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins In ConstructionOther 69 12/26/10

Comments: waste water treatment plant and lift station installed except for electrical hookup.  Footings placed for metal bldg over plant.

Postlewaite, GaryProject Manager:

General Government Cabinet/Military Affairs

Construct Armory Readiness Center - Owensboro Daviess In Construction2010-2012 1 09/30/11

Comments: Design build project, minor site work started, building design nearing completion

Construct New Armory Readiness Center - Owensboro Daviess In ConstructionCPBOC-2/01/10 1 09/30/11

Comments: Project authorized in 2010-2012 budget.  See "Construct Armory Readiness Center-Owensboro" for status updates for this project.

General Government Cabinet/Veteran's Affairs

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins Bidding2006-2008*

Comments: project out for bid,dec 21,2010

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Emerging Technology Center - West KY CTC McCracken Complete/Not Closed Out2006-2008 99 08/28/09 01/05/10*
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2011-1(January)

Comments: minor site work punchlist items to be corrected spring 2011

Construct Parking Lots and Drives - Henderson CC Henderson Complete/Not Closed Out2010-2012 99 09/30/10 12/01/10

Comments: minor punchlist items being completed

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*

Comments: project on hold, not funded

Madisonville Technology Center Hopkins Complete/Closed Out2004-2006 100 06/06/08 01/04/09*

Reroof and Enclose Concourses Gray Building - 
Madisonville

Hopkins Awaiting Initiation by Agency2010-2012

Slone, BillProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Capitol Campus Steam Distribution Franklin Complete/Closed OutCPBOC-3/01/07 100 11/01/09 11/17/09*

Comprehensive Energy Management and Control System Franklin In ConstructionCPBOC-7/01/10 25 03/01/12

Comments: Phase I complete; Phase II in progress.

Sullivan, SpencerProject Manager:

Commerce Cabinet/Parks

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/Not Closed Out2006-2008 100 05/01/09 05/01/09*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Finance and Administration Cabinet/Facilities & Support Services
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2011-1(January)

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

Comments: This project is on HOLD.

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*

Comments: This project is on HOLD.

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson In Construction2008-2010 5 09/01/11*

Comments: This project is in construction.  The six cottages are framed and ready to go under roof.  The steel roof structure on the Clinic is 
under errection.

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Central Regional Postsecondary Education 
Center-Ph II-E-town CTC

Hardin Complete/In Warranty2006-2008 100 05/01/10 01/05/10*

Construct Science/Allied Health Building - Jefferson CTC Jefferson Complete/In Warranty2006-2008 100 04/19/10 04/19/10*

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Lobby Renovation project Jefferson Complete/Closed OutPool 100 12/21/09 12/21/10

Rigging System Replacement project Jefferson In ConstructionPool 40 08/01/11

Comments: Construction is on hold until next available unoccupies period which is the summer of 2011.

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson Complete/In WarrantyCPBOC-2/01/10 100 05/01/10 05/01/10

Torabi, MaziarProject Manager:

Transportation Cabinet/Gen Admin & Support (Transp)

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*

Wilson, BruceProject Manager:
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2011-1(January)

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone Other2006-2008*

Comments: Consultants on hold after selection of consultants in summer of 2010.

Justice and Public Safety Cabinet/Corrections

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

Northpoint Training Center - Rebuild from Fire Boyle Design/Phase B2010-2012*

Comments: Completed Phase B.  Releasing bid package 5, the building envelope.

Northpoint Training Center Debris Removal Garrard Complete/Not Closed OutCPBOC-11/01/09 100 10/31/09 10/09/09*

Yates, TonyProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

L&N Building - Cooling Tower and Pump Jefferson Complete/Closed OutPool 100 01/18/08 05/09/08*

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson Complete/Closed OutPool 100 11/05/09 11/05/09

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson In Construction2008-2010 80 02/17/11*

Comments: Broadbent HVAC work is approximately 75% complete

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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